SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:40PM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4
Diary #: 030 Const Calendar Day: 197 Date: 24-Mar-2010 Wednesday

04-0120F4

. . . 04-SF-80-13.2/13.9
Inspector Name: Daouk, Sami Title: Self-Anchored

Inspection Type: Continuous Suspension Bridge

Shift Hours:  07:00am 03:30 pm Break: 00:30 Over Time:

Federal ID:

Location:

Reviewer:  Wilcox, Jason Approved Date: 08-Apr-10 Status: Approved

Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Diary:
OBG Bolting & Welding

ABF crews came to the site at 6:50 AM. Crews had to work on the 1 E - 2 E lower plates welding
, lower stiffeners , U ribs bolting , pretensioning , & testing . 2 E - 3 E pretensioning bolts , & testing ,
welding the South side wall , repair the top plates . 3 E - 4 E welding the top plates . & cross beam
permanent bolts installations . Crews started at 7:00 AM.

Rory & Jeremy had to work on the bottom of the lower plates . Crews had to prepare for the 3rd day
the working area to prevent current air from entering to avoid cooling the plates , & to avoid porosity from
occurring .

In addition to that , crews had to grind the back of the existing weld to remove the slags , & pin
holes . Crews started at 7:10 AM. Crews were done at 10:00 AM.

Rory started his 1st pass from the center of the box going North at 10:20 AM. After welding 3
meters crews stopped because of porosity . Crews had to grind the 3 meters weld to remove the porosity .
In the afternoon , crews resumed welding the 1st pass , & did another pass . Crews stopped again to grind
the 2nd pass to remove the porosity .

Mitch , Kenneth , had to work on the top plates repairs . Crews had to cut the weld , grind , clean &
heat the welding area . Mitch had to weld , Kenneth had to clean & grind , & prepare the next location .

Crews started at 7:15 AM. Mitch had to work with the inspectors for the repairs spots , length , &
depth . Check Rick , Scott , & Dan reports for the repair details . Tom & Steven were on the site U T ing
the top plate weld & checking on the repairs .

Jordan & James had to work on the top plates welding the butter pass between 3E -4 E . Lloyd , &
Gus were on the site to help . Crews had to prepare their tools & equipment . They started at 7:30 AM.
Michael was on the site .

Salvador & Bryce had to work on the back bar , & the back of the weld between 2 E - 3 E . Crews
had to cut the remaining of the back bar using the plasma cutter & cut , & clean the back of the existing
weld . They started at 7:10 AM. Crews were done at 10:00 AM.

After that , crews had to set on the South wing between 1 E - 2 E . They had to work on the lay out
, Set the plasma track , move their tools & equipment . Crews were done at 3:30 PM.

Jessie & Benificio were on the site .

Chun & Jinquan had to work on the top plates with Mitch . At 10:20 AM. Crews came to grind &
clean the bottom plates between 2 E - 3 E, & prepare it to be MT ed . Crews had to prepare their tools &
equipment. They started to grind at 10:45 AM.

Songtao had to work on 2 E - 3 E South wall . He had to weld the South weld after removing the
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back bar . Songtao had to prepare his tools & equipment. He started at 9:00 AM. He was done welding at
1:45 PM. Jim was on the site .
After that , Songtao had to clean the weld . He had to grind the weld & prepare it to be MT ed

Jose & Casey came to the site at 7:15 AM. Crews had to work on 1 E - 2 E side plates , U ribs , &
2 E - 3 E lower T beam stiffeners for the 10% torque test . Crews had to prepare their equipment. They
started to torque the South side wall at 8:00 AM. Crews had to torque the lower 2 plates, tension the 3rd
plate & torque it . Crews were done at 10:30 AM. The top 2 plates are not completed . Crews did not work
on the top plates .
In addition to that , crews had to change 10 rejected bolts on the North side wall . Crews were done
at 11:00 AM. 5 of the 10 bolts were tested .

After that , crews had to work on 2 E - 3 E lower T beam stiffeners . Crews had to touch up the
failed side , & test 4 bolts in each location . Crews were done at 11:40 AM.

2 E - 3E Middle T beam stiffeners, & 1 E - 2 E North wall are completed & accepted

Then, crews had to work on 1 E -- 2 E Middle U ribs . They had to snug the bolts , mark the bolts for
1/2 turn , & tension them . Crews started at 11:50 AM. Crews had to torque U rib 25 to test their progress

Jaime , Richard , Eduardo , & David came to the site at 8:00 AM. Crews had to work on the lower
stiffener beams on the South wing between S 1 & S 22. Crews started to align the lower stiffener plates ,
install permanent bolts , & snug them at 8:15 AM. Crews were done at 3:30 PM.

Obra , James , Pablo , & Matt had to work on the cross beam (CB 1) . Crews had to work on the
remaining bolts on the lower & side plates. They had to to remove the temporary pins , & bolts, & install
permanent bolts , crews started at 8:30 AM.

In addition to that , crews had to install the corner plates on the outside between the bottom plate &
the side plates .

04-0120F4 Bid Item: 056 E-L02-OBG.056 E Line Lift 02 OBG Erect structural steel
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM MITCHELL SITTINGER 8.00 0.00 0.00 8.00 []
Ironworker FOR RORY HOGAN 8.00 0.00 0.00 8.00 []
Ironworker JNM CHUN F 8.00 0.00 0.00 8.00 []
Ironworker APP GUS MAKRIS 8.00 0.00 0.00 8.00 []
Ironworker APP BRYCE HOWELL 8.00 0.00 0.00 8.00 []
Ironworker JNM JAMES ZHEN 8.00 0.00 0.00 8.00 []
Ironworker JNM JINQUANG HA 8.00 0.00 0.00 8.00 []
Ironworker JNM JORDAN HAZELAAR 8.00 0.00 0.00 8.00 []
Ironworker APP JEREMY DOLMAN 8.00 0.00 0.00 8.00 []
Ironworker APP LLOYD GLOVER 8.00 0.00 0.00 8.00 []
Ironworker APP EDUARDO JIMENEZ 8.00 0.00 0.00 8.00 []
Ironworker JNM SALVADOR SANDOVAL 8.00 0.00 0.00 8.00 []
Ironworker JNM SONGTAO HUANG 8.00 0.00 0.00 8.00 []
Ironworker APP CASEY LUX 8.00 0.00 0.00 8.00 []
Ironworker APP JOSE CORONA-MORALES 8.00 0.00 0.00 8.00 []
Ironworker FOR DAVID LUCERO 8.00 0.00 0.00 8.00 []
Ironworker JNM JAIME BARRAGAN 8.00 0.00 0.00 8.00 []
Ironworker JNM RICHARD CHOUINARD 8.00 0.00 0.00 8.00 []
Ironworker APP KENNETH CHAPTELL 8.00 0.00 0.00 8.00 []
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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*E0070562 WELDING EQUIPMENT No
800 0.00 000 0.0 []
000071 WELDER W/METER, 1000 AMP No
800 000 000 0.0 ]
000070 WELDER W/METER, 1000 AMP No
800 000 000 0.0 ]
2083 WELDING MACHINE, MILLER 250 AMP No
800 000 000 0.0 ]
2082 WELDING MACHINE, MILLER 250 AMP No
800 000 000 0.0 ]
*E0010562 WELDING EQUIPMENT No
800 0.00 000 0.0 []
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